

CONFIDENTIAL**WORK ORDER**

TO

DATE 30 March 1959

25X1

ATTENTION:

SUBJECT: Work Order No. 3
 Change No. 1
 (Contractor's No. MS-145, T.O. 2)

DOC	<u>33</u>	REV DATE	<u>010580</u>	BY	<u>01098</u>
ORIG COMP	<u>005</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>3</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	REVAL	<u>1001-2</u>

25X1

You are hereby authorized to proceed with the performance of the work outlined below, subject to the terms and provisions of our current contract.

WORK DESCRIPTION

QUANTITY

ESTIMATED
COMPLETION
DATE

FOB POINT

The estimated completion date

for the 1000 cycle reference oscillators
 fabricated under this work order
 is amended to read 28 February 1959.

Additional funds are not required.

NOTICE

This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, U.S.C., Secs. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

The association of this work and equipment
 with the contract and/or the contracting
 organization is classified SECRET.

Breakdown of Estimated Cost

(a)	Material	\$	_____	
(b)	Labor: _____ hours, \$ _____ per hour	\$	_____	
(c)	Overhead (State rate of (b) above, _____)	\$	_____	
	Total Manufacturing Cost	\$	_____	
(d)	General + Administrative (_____ %)	\$	_____	\$ _____
	Total Cost	\$	_____	\$ _____
(e)	Fixed Fee (_____ %)	\$	_____	\$ _____
	Total	\$	_____	\$ _____

TOTAL FUNDS AUTHORIZED TO DATE FOR WORK ORDER NO. 3
 INCREASE OR DECREASE AUTHORIZED BY THIS CHANGE NO. 1
 NET TOTAL

\$ 11,629.00
 \$ _____
 \$ 11,629.00

Nothing contained hereon may be altered nor may the total shown above be exceeded without prior authorization of the undersigned or his agent.

APPROVED:

Charge Allotment

BY

No. _____

151
~~Contracting Officer~~

25X1
25X1

Please indicate acceptance by completing the portion below in duplicate and returning two copies of this order to the subscriber at the earliest practical date.

Acknowledgment and acceptance of Work

Order No. 3, Change No. 1

By

Date

4/17/59

Company

CONFIDENTIAL25X1
25X1